

Topic 15Task list for the intl project.
jscottapc.planning 4:51 pm Oct 8, 1988

On October 6, a group of IGC staff involved with the international project met with Mitra to define his future role in the project. Here's the list of tasks and aspects we came up with for the internationalization process. The timing for each is indicated immediately after. Where we came up with a definition of who would be doing each thing, I have noted that as well. I missed some things; please add your recollections.

- Name (postponed)
- Technical support of emergent nodes ((now; GN & IGC technical staff)
- Technical coordination (communications and prioritization) (now; Mitra 1/4 time)
- Technical development (now; Jeremy 1/2tm, Steve/Scott share fultm)
- Principles of association/constitution
 - governing host-host relations (now)
 - governing host-user relations (now)
- Pooled transmission costs (now)
- Non-technical support of emergent nets (already happening through various contacts)
- Outreach to potential hosts (only responding to inquiries, not new promotion) (already happening, needs coordination)
- Content development/information coordination/joint information services (later)
- Marketing to international users (e.g. Greenpeace) (minimal now)
- Marketing internationally to potential users (minimal now)
- Fundraising (now for both aspects)
 - for international projects
 - for individual new nodes
- Negotiating with PTTs (soon)
- Post-installation handholding
 - technical
 - user support

Conf?